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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 09
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
09- I NY-136-3. 3/10.5 I'N I NYO COUNTY NEAR KELLER AT VARI OUS Cl MVARON | NC KURT WEI ERVANN $426, 411 05/14/07 20%
09- 312104 LOCATI ONS 10424 Cl MARRON TRAI L 500 SOUTH MAI N STREET $132, 060 06/ 04/ 07 31%
REPLACE CULVERTS Bl SHOP, CA 935154 $132, 060 11/02/07 0
OAKDALE, CA 95361 (760)872-0781
HA22 WPCP
09- 1 NY-395-44.9/54. 7 I'N I NYO COUNTY NEAR LONE PI NE AT CGRANI TE CONSTRUCTI ON PM WALT KURT WEI ERVANN $5, 084,702 05/31/07 14%
09- 333004 VARI QUS LOCATI ONS VEI SHAAR 500 SOUTH MAI N STREET $23,343 06/ 20/ 07 0%
ACNH- P395- (217) E PAVEMENT REHABI LI TATI ON PO BOX 848 Bl SHOP, CA 93514 $23,343 10/ 11/07 0
--() (760) 872-0781
MQJAVE, CA 93502
HA22 WPCP
09- I NY- 395-90. 9/ 99. 2 I'N I NYO AND MONO COUNTI ES AT VARI OUS GRANI TE CONSTRUCTI ON CO CHRI' S TALBOT $7, 057,407 05/22/07 0%
09- 317704 LOCATI ONS PO BOX 5127 500 S MAIN ST $2,875 06/06/07 0%
RESURFACE ROADVWAY Bl SHOP CA 93514 $2,875 11/26/07 0
BAKERSFI ELD CA 93388 (760)872-0794
HML WPCP
09- 1 NY-395-115.0/129.5 [N I NYO COUNTY I N AND NEAR BI SHOP AT SI ERRA NEVADA CONSTRUCTI ON | NCCHRI S TALBOT $5, 373,185 09/ 12/06 55%
09- 301704 VARI QUS LOCATI ONS PO BOX 50760 500 S MAIN ST $4, 026, 640 09/21/06 78%
RESURFACE ROADWAY Bl SHOP CA 93514 $3,177,771 08/ 28/ 07 °
SPARKS NV 89435 (760)872-0794
HA22 WPCP
09- MNO- 108-/ 15 I'N MONO COUNTY NEAR SONCRA JUNCTI ON  Cl MARRON, | NC. DANI EL DEYO $557,505 09/05/06 47%
09- 307004 AT VARI QUS LOCATI ONS 10424 Cl MARRON TRAI L 500 SOUTH MAI N STREET $281,290 09/15/06 49
REPLACE EXI STI NG CULVERTS Bl SHOP, CA 93514 $82,820 09/28/07 0
QAKDALE, CA 95361 (760)872-0794
HA22 WPCP
09- MNO- 395-76.9/78. 8 I'N MONO COUNTY NEAR BRI DGEPORT FROM GRANI TE CONSTRUCTI ON COMPANY DANI EL DEYO $649, 889 05/23/07 20%
09- 321904 THE RI CKEY DI TCH OVERFLOW BRIDGE TO 585 WEST BEACH STREET 500 SOUTH MAI N STREET $532,938 06/ 06/ 07 819
0.4 KM SQUTH OF THE DRESSLER CREEK Bl SHOP, CA 93514 $532,938 09/18/07 0
BRI DGE WATSONVI LLE, CA 95076 (760)872-0794

SHOULDER W DENI NG
HB1 SWPPP
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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07

District 09

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
09-MNO-5712-70 I'N NONO COUNTY NEAR TOVES PLACE AT THE DENBOER ENG NEERI NG AND CONSTRDANI EL DEYO $1,097,000 05/23/07 16%
09- 307904 MOGEE CREEK MAI NTENANCE STATI ON 4575 E. CAM NO PARCCELA 500 SOUTH MAI N STREET $253,407 06/ 07/ 07 239
CONSTRUCT MECHANI CS FACI LITY Bl SHOP, CA 93514 $253, 407 12/ 27/ 07 0
PALM SPRI NGS, CA 92264 (760)872-0794

HA1l

Totals: Authorized Final Amt: $20, 246, 099 Completed to Date: $5, 252, 552 work ThisMonth: $4, 205, 213




District
Federal Aid
- E-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
09- I NY-136-3. 3/10.5 09- 312104 1
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09

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $5, 084, 702
STATE H GHMAY $15, 161, 397

$20, 246, 099

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
Work completed this Period:

Work Comp
$23, 343
$5, 229, 209
$5, 252, 552
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